COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2004

ESTIMATE SUMMARY 10:07:51
CONTID: C14305 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14305-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 107.0 DAYS TIME ALLOW: 115 WORK DAYS
West Vail Pass Resurfacing PERCENT TIME: 93.04 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: IM 0702-241
West Vail Pass Resurfacing
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE SUMMIT
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 06/12/2004 DATE TIME STARTED 06/02/2003
BOX 61 DATE LET 01/09/2003 DATE WORK BEGAN
TRINITY RANCH ROAD DATE AWARDED 01/27/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/18/2003 DATE ACCEPTED
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 06/02/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,899,189.03 PARTICIPATING $ 4,708,519.98 S 187,450.76
AWARD PROJECT AMT: S 4,530,047.77 NON-PARTICIPATING 78,315.50 23,433.50
PERCENT COMPLETE : 97.71% TOTAL EARNINGS 4,786,835.48 210,884.26
FUNDS AVAILABLE: s 112,353.55 STOCKPILED MATERIALS 6,793.70 0.00
GROSS EARNINGS 4,793,629.18 210,884.26
TOTAL CLAIMS: $ 0.00 RETATNAGE -48,119.96 -1,017.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,745,509.22 209,867.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,745,509.22 209,867.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209,867.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00201
0015 202-00240
0020 202-01130
0021 202-00240
0025 202-01140
0030 202-01300
0035 202-04002
0040 203-00010
0045 203-01500
0050 203-01582

C14305
14305-BID
IM 0702-241
ITEM
DESCRIPTION

*REMOVAL OF PIPE

REMOVAL OF CURB

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

REM ASPHALT MAT (PLANING) REMOVAL ASPHALT MAT

(PLANING) (SPECIAL)

*REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

*BLADING

*TRUCK (DUMP)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0009
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PCN: 14305-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0009 10:07:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 203-01590 *FRONT END LOADER (RUBBER TIRE) 238.000 238.000
HOUR 0.000 0.00
125.00000 238.000 29,750.00
0060 203-01594 *COMBINATION LOADER 239.000 238.000
HOUR 1.000 65.00
65.00000 239.000 15,535.00
0065 203-02330 *LABORER 512.000 483.500
HOUR 0.000 0.00
27.00000 483.500 13,054.50
0070 208-00005 *EROSION LOG 280.000 240.000
LF 0.000 0.00
5.50000 240.000 1,320.00
0075 208-00020 *SILT FENCE 2,034.000 2,034.000
LF 0.000 0.00
1.20000 2,034.000 2,440.80
0080 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,250.00000 1.000 1,250.00
0085 210-01140 *RESET GUARDRAIL TYPE 4 802.000 802.000
LF 0.000 0.00
5.50000 802.000 4,411.00
0086 210-04020 MODIFY INLET MCR LINE ITEM #2, MODIFY INLET 7.000 0.000
EACH 7.000 9,800.00
1,400.00000 7.000 9,800.00
0090 210-04200 *ADJUST GUARDRAIL 842.000 0.000
LF 0.000 0.00
5.25000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 4.000 3.000
ACRE 0.000 0.00
350.00000 3.000 1,050.00
0100 212-00047 *SOIL PREPARATION (SPECIAL) 4.000 3.000
ACRE 0.000 0.00

835.00000 3.000 2,505.00
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PCN: 14305-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0009 10:07:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 213-00002 *MULCHING (WEED FREE HAY) 4.000 3.000
ACRE 0.000 0.00
675.00000 3.000 2,025.00
0110 213-00061 *MULCH TACKIFIER 1,600.000 1,200.000
1B 0.000 0.00
2.00000 1,200.000 2,400.00
0115 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 3,090.000 3,090.000
cy 0.000 0.00
6.15000 3,090.000 19,003.50
0120 306-01000 *RECONDITIONING 2,144.000 2,144.000
SY 0.000 0.00
1.75000 2,144.000 3,752.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 560.120 95.630
TON 464.490 37,159.20
80.00000 560.120 44,809.60
0130 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 59,828.050 59,828.050
TON 0.000 0.00
29.09000 59,828.050 1,740,397.97
0135 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3,365.690 3,365.690
TON 0.000 0.00
223.52000 3,365.690 752,299.03
0140 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 174.630 174.630
TON 0.000 0.00
170.49000 174.630 29,772.67
0145 411-10253 EMULSIFIED ASPHALT (CSS-1H) 21,420.000 21,420.000
GAL 0.000 0.00
0.85000 21,420.000 18,207.00
0150 506-00209 *RIPRAP (9 INCH) 40.000 40.000
cY 0.000 0.00
56.50000 40.000 2,260.00
0155 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3,978.640 3,978.640
TON 0.000 0.00

100.00000 3,978.640 397,864.00
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PCN: 14305-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0009 10:07:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 603-00000 *CULVERT LINING 120.000 120.000
LF 0.000 0.00
60.30000 120.000 7,236.00
0165 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0170 605-82100 *PIPE EDGE DRAIN 3,018.000 3,018.000
LF 0.000 0.00
12.20000 3,018.000 36,819.60
0175 605-83560 *6 INCH PIPE UNDERDRAIN 174.000 174.000
LF 0.000 0.00
30.50000 174.000 5,307.00
0180 605-84000 *SUBSURFACE DRAIN OUTLET 100.000 46.000
LF 0.000 0.00
15.70000 46.000 722.20
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 137.500 137.500
LF 0.000 0.00
14.50000 137.500 1,993.75
0190 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 562.500 562.500
LF 0.000 0.00
115.00000 562.500 64,687.50
0195 606-01370 *TRANSITION TYPE 3G 48.000 48.000
EACH 0.000 0.00
780.00000 48.000 37,440.00
0195 MATERIAL ALLOWANCE TRANSITION TYPE 3G 7.000
EACH 0.000 0.00
280.00000 7.000 1,960.00
0200 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
4,600.00000 2.000 9,200.00
0205 606-02005 *END ANCHORAGE (FLARED) 44.000 44.000
EACH 0.000 0.00
1,450.00000 44.000 63,800.00
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PCN: 14305-BID ESTIMATE RUN
PROJECT: IM 0702-241 ESTIMATE NO: 0009

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 MATERIAL ALLOWANCE END ANCHORAGE FLARED 5.000
EACH 0.000 0.00
966.74000 5.000 4,833.70
0210 609-60011 *CURB TYPE 6 (SECTION M) 600.000 0.000
LF 593.000 6,700.90
11.30000 593.000 6,700.90
0215 612-00022 DELINEATOR (TYPE II) (BARRIER) 1,540.000 1,535.000
EACH 5.000 90.00
18.00000 1,540.000 27,720.00
0216 900-00007 ADDED ITEM (EACH)/ MCR LINE ITEM #3, PURCHASE MAT'LS, 2,183.000 0.000
DELIN. (TYPE LL), BARRIER
EACH 2,183.000 8,142.59
3.73000 2,183.000 8,142.59
0220 614-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0225 614-80385 *RUMBLE STRIP 232,358.000 125,360.000
LF 66,466.000 6,646.60
0.10000 191,826.000 19,182.60
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
14,600.00000 1.000 14,600.00
0235 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 20.000
HOUR 0.000 0.00
120.00000 20.000 2,400.00
0240 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
224,119.00000 1.000 224,119.00
0241 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR 0.000 0.000
EXPANSION DEVICE - MCR LINE #1
DOL 0.000 0.00
1.00000 0.000 0.00
0242 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILZATION FOR 10,500.000 0.000
EXPANSION DEVICE- CO #7
DOL 10,500.000 10,500.00
1.00000 10,500.000 10,500.00
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PCN: 14305-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0009 10:07:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0243 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR REST 2,790.000 2,790.000
AREA MILLING
DOL 0.000 0.00
1.00000 2,790.000 2,790.00
0245 627-00001 *PAVEMENT MARKING PAINT 2,206.000 2,206.000
GAL 0.000 0.00
35.00000 2,206.000 77,210.00
0250 627-00005 *EPOXY PAVEMENT MARKING 759.000 759.000
GAL 0.000 0.00
50.00000 759.000 37,950.00
0255 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 8,837.000 0.000
SF 8,837.000 92,788.50
10.50000 8,837.000 92,788.50
0260 630-00000 *FLAGGING 3,500.000 3,252.500
HOUR 202.000 3,838.00
19.00000 3,454.500 65,635.50
0265 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 58.000
DAY 5.000 400.00
80.00000 63.000 5,040.00
0270 630-00011 *COURTESY VEHICLE 22.000 19.800
DAY 0.000 0.00
621.00000 19.800 12,295.80
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 145.000 124.000
DAY 11.000 5,225.00
475.00000 135.000 64,125.00
0280 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
1,000.00000 3.600 3,600.00
0285 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.700
EACH 0.000 0.00
60.00000 2.700 162.00
0290 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 39.600
EACH 9.000 810.00
90.00000 48.600 4,374.00
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PCN: 14305-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0009 10:07:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000 32.400
EACH 0.000 0.00
100.00000 32.400 3,240.00
0300 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 57.600
SF 0.000 0.00
17.00000 57.600 979.20
0305 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 2.700
TYPE)
EACH 0.000 0.00
1,200.00000 2.700 3,240.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 50.000 45.000
EACH 0.000 0.00
70.00000 45.000 3,150.00
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 0.000 0.00
80.00000 9.000 720.00
0320 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,060.000 846.000
LF 108.000 2,268.00
21.00000 954.000 20,034.00
0325 630-80380 *TRAFFIC CONE 800.000 720.000
EACH 0.000 0.00
1.00000 720.000 720.00
0330 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.000 0.00
2,500.00000 0.900 2,250.00
0335 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14305-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0009 10:07:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 111,000.000 110,997.350
FA 0.000 0.00
1.00000 110,997.350 110,997.35
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 14,581.880 14,243.910
FA 337.970 337.97
1.00000 14,581.880 14,581.88
0371 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
1,984.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,766,680.03 $ 187,450.765S 4,693,913.68
CAT NO0386 STRUCTURE F-11-AW
0375 202-00504 *REMOVAL OF EXPANSION DEVICE 152.000 76.000
LF 38.000 9,880.00
260.00000 114.000 29,640.00
0380 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
4,895.00000 1.000 4,895.00
0385 509-00000 *STRUCTURAL STEEL 1,600.000 400.000
1B 0.000 0.00
7.80000 400.000 3,120.00
0390 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 152.000 76.000
LF 38.000 5,320.00
140.00000 114.000 15,960.00
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PCN: 14305-BID ESTIMATE RUN 06/21/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0009 10:07:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0386 STRUCTURE F-11-AW
0395 601-03040 *CONCRETE CLASS D (BRIDGE) 36.000 18.000
cy 9.000 5,715.00
635.00000 27.000 17,145.00
0400 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,716.000 3,358.000
LB 1,679.000 2,518.50
1.50000 5,037.000 7,555.50
CAT 0386 CURRENT AMT § 111,109.00 $ 23,433.508 78,315.50
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0410 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
CAT 0400 CURRENT AMT $ 21,400.00 $ 0.00s 21,400.00
PROJECT TOTAL CURRENT AMT $ 4,899,189.03 $ 210,884.26 % 4,793,629.18



